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Statewide Facilities Condition Assessment Status Report

On November 17, 2005, the Council issued a request for proposals (RFP) to conduct a
statewide facilities condition assessment. The deadline to submit proposals was December
12, 2005. The Council received six proposals. The typical proposal was a joint submission
by three or more firms proposing to collaboratively conduct the assessment. The RFP
evaluation committee met December 16, 2005, and narrowed the proposals to three firms.
The committee met again January 13, 2006, to hear oral presentations by the three firms.

A single contract (encompassing all of public postsecondary education) is to be issued by the
Council, on behalf of the institutions, to conduct the assessment. The cost of the project is to
be shared among the institutions on the basis of square footage evaluated by the vendor.

Project Status and Next Steps:

1. On February 15, a tentative decision was made to enter into a contract with the prime
vendor to implement the assessment. The Council president has authorized staff to
negotiate a contract implementing the assessment.

2. The Council staff provided a revised draft contract to the vendor March 13, 2006.

Contract negotiations are expected to be completed by March 20, 2006.

The final terms and conditions of the contract are available at the Council offices.

Development, review, and signing of a Memorandum of Understanding between the

Council and each institution regarding execution of the contract and payment for services

received under the contract are underway.

5. The contract has been signed by the vendor and submitted to the Finance and
Administration Cabinet for action and placed on the agenda of the Contract Review
Committee.

6. Upon approval by the Finance and Administration Cabinet and the Contract Review
Committee, the contract can be executed.

7. The selected vendor will complete the review between March and November 1, 2006.
This will include visits to each campus to evaluate facilities.

8. Depending on the final contract terms, a draft final report is expected by November 15,
2006.

9. The project is expected to be completed and a final report given to the Council and
institutions by December 2006.
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It is expected that the study will assist postsecondary institutions to better communicate the

need for the investment in infrastructure that is required to reach the goals of HB 1 and the
Public Agenda.
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